

## THE REVISED BID TIMELINES FOR THE MONETIZATION OF SUDAMDIH COAL WASHERY

Revised Bid Timelines		
Event Description		Estimated Date
Publication of RFP and other documents	T1	28-03-2025
Conduct of Pre-bid Meeting and End Date of Receipt of Queries	T1+12	09-04-2025
Publication of responses to queries raised by Bidders	T1+19	16-04-2025
Submission of Online Technical Bid	T1+96	02-07-2025 by 12 pm
Submission of Offline Documents as part of Technical Bid	T1+96	02-07-2025 by 1 pm
Opening of Technical Bids	T1+97	03-07-2025
List of Qualified Bidders to be uploaded	T1+111	17-07-2025
Conduct of e-auction for the Qualified Bidders	T1+115	21-07-2025
Note: These timelines are tentative and subject to receiving no-objection certificates/approvals, as applicable, for the land lease from the relevant persons/regulatory authorities under the applicable laws.		