

The tentative bid timeline for auction of Monetization of Dugda Coal Washery

Tentative Bid Timelines		
Tentative Timelines		DATE
Publication of RFP and other documents	T1	12-03-2024
Conduct of Pre-bid Meeting and End Date of Receipt of Queries	T1+27	08-04-2024
Publication of responses to queries raised by Bidders	T1+42	23-04-2024
Submission of Online Technical Bid	T1+69	20-05-2024
Submission of Offline Documents as part of Technical Bid	T1+69	20-05-2024
Opening of Technical Bids	T1+70	21-05-2024
Evaluation of Technical Bids	T1+91	11-06-2024
List of Qualified Bidders to be uploaded	T1+100	20-06-2024
Conduct of e-auction for the Qualified Bidders	T1+102	22-06-2024
Note: These timelines are tentative and is subject to the receipt of no objection certificates/approvals, as applicable, for the land lease from the relevant persons/regulatory authorities under the applicable laws.		